

UNITED STATES  
SECURITIES AND EXCHANGE COMMISSION

Washington, D.C. 20549

-----  
FORM 8-K

CURRENT REPORT

Pursuant to Section 13 or 15(d) of  
The Securities Exchange Act of 1934

-----  
Date of Report (Date of earliest event reported):  
September 10, 2005

United States Steel Corporation

-----  
(Exact name of registrant as specified in its charter)

Delaware	1-16811	25-1897152
----- (State or other jurisdiction of incorporation)	----- (Commission File Number)	----- (IRS Employer Identification No.)
600 Grant Street, Pittsburgh, PA		15219-2800
----- (Address of principal executive offices)		----- (Zip Code)

(412) 433-1121  
-----  
(Registrant's telephone number,  
including area code)

-----  
Check the appropriate box below if the Form 8-K filing is intended to  
simultaneously satisfy the filing obligation of the registrant under any of the  
following provisions:

- Written communications pursuant to Rule 425 under the Securities Act (17  
CFR 230.425)
- Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR  
240.14a-12)
- Pre-commencement communications pursuant to Rule 14d-2(b) under the  
Exchange Act (17 CFR 240.14d-2(b))
- Pre-commencement communications pursuant to Rule 13e-4(c) under the  
Exchange Act (17 CFR 240.13e-4(c))

Item 8.01. Other Information

United States Steel Corporation is filing the September 12, 2005 press release  
titled "U. S. Steel Reports Equipment Failure on Gary Works' No. 14 Blast  
Furnace Rebuild." Attached is a copy of the press release in substantially the  
form released.

Item 9.01. Financial Statements and Exhibits

(c) Exhibits

99.1 Press Release - "U. S. Steel Reports Equipment Failure on Gary  
Works' No. 14 Blast Furnace Rebuild"

SIGNATURE

Pursuant to the requirements of the Securities Exchange Act of 1934, the  
registrant has duly caused this report to be signed on its behalf by the  
undersigned hereunto duly authorized.

UNITED STATES STEEL CORPORATION

By

-----  
Larry G. Schultz  
Vice President & Controller

Dated: September 14, 2005

U. S. STEEL REPORTS EQUIPMENT FAILURE ON GARY WORKS' NO. 14 BLAST FURNACE  
REBUILD

PITTSBURGH, Sept. 12, 2005 - United States Steel Corporation (NYSE: X) reported today that on Saturday, Sept. 10, an incident occurred that may delay the completion of the construction of the No. 14 blast furnace at Gary Works. Multiwheel carriers, which were transporting a large fabricated furnace section within Gary Works in preparation for placement at the furnace site, failed resulting in damage to the carriers and potential damage to the furnace section.

Replacement construction equipment has been secured and is in the process of being moved to the site. The furnace shell will be inspected to determine the extent of any damage and potential delay in startup.

There were no injuries as a result of this incident and other auxiliary work on the rebuild continues.